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MINUTES AND QUESTIONS AND ANSWERS 
 

PRE-PROPOSAL CONFERENCE FOR RFP06-015 
 

June 28, 2006 
9:30am to 12:30pm 

Banda Aceh, Indonesia 
 
Please note that this is not a word-for-word transcription of the Pre-proposal 
conference.  This are only minutes of the meeting based upon the transcriber’s notes 
and the recording of the meeting.  The questions in this document have not been 
changed.  The answers to those questions have been edited so that they are accurate.  
The answers in this document should be considered official.  
 
 
Welcome and opening comments  
Dale Gredler 
OP-06015  
Tender due July 28th, 2006 (changed to match posting) 
You should have 4 handouts received on registration 

1. Agenda  
2. Document that says “RRV presentation” by Roy Ventura, 
3. Site visit info 
4. Power point presentation 
 

I want to inform everyone that this meeting is recorded and video taped.  All minutes 
are public record as well as registration of your presence here and will be issued as 
another amendment to this RFP.  All of these documents will be posted, including 
minutes, power point presentations, and your questions and answer to those questions.  
As an Amendment No 5 to this RFP, we are intending to do that by the end of this 
week.  If we can’t answer your question at this meeting we will have a written answer 
for it in Amendment No 5.   
 
Questions should be written and we will ensure that we get your question correctly 
and we can answer properly.  There will be a particular section (30 minutes) where 
you can ask questions that might arise after the presentation.  We’ll read questions, 
some might be easy to answer now by our Road team, some might be more difficult, 
which will be answered in writing in the amendment. 
 
This is not the last time that you will be given an opportunity to ask questions. 
 July 17th is the last opportunity for asking questions (5pm Jakarta time). 
1 or 2 day turn around time for these questions, these questions and answers will be 
submitted as an amendment to the RFP.  The deadline for submission of a proposal is 
the 28th July at 3pm in Jakarta office. 
 



 2

Introduction of presenters: 
 Thomas Daniel (Parsons Global Services) A&E contractor, design contractor 

and CMC contractor. 
 Roy Ventura, Senior Engineer, USAID team leader for this project and Aceh 

infrastructure team. 
 Doug MacAskill, DCOP, also with Parsons Global Services (A&E contractor, 

CMC contractor) 
 Bob Dakan, Deputy Chief of Party IRG, community outreach and community 

development. 
Rest of team will be introduced later.  
 
General Project Description & Overview 
Thomas Daniel 
Some of the important points raised. 

 Indonesia promptly responded to the tsunami by dispatching the Indonesian 
military (TNI) to construct an aggregate base emergency road and temporary. 

 
 Coastal engineering is an important part of this project.  Armoring will also be 

important. 
 Coastline has changed since the tsunami.  Construction or residences along the 

coastline is also ongoing, which demonstrates the urgency of the project. 
 In some locations, the emergency road is a new road.  In some locations no 

aggregate base was provided, as it was difficult to make a road (some areas 
were impossible) 

 Bridges: TNI did construct some temporary bridges.  Could impact 
construction schedule if bridges are damaged by heavy vehicles. 

 Heavy material shipments should be by sea rather than by road. 
 After construction of the TNI road, GOI set up BRR,  
 Other members of government team include Dinas Praswil (see slide) and 

Ministry of Public Works (not so much for construction phase more for design 
phase) 

 Among BRR’s first tasks was the establishment of priority sections (of 
temporary road) for rehabilitation of emergency road until permanent road can 
be constructed.  

 (Show slide of WIKA construction area) 
 Asphalt overlays can immediately begin where ROW is already available, 
 Mountainous areas where row is available, patching, railings, trimming rock 

outcrop 
 Responsibility of contractor to maintain operation of road during construction.  

Must be presented in proposal how traffic will be managed. 
 (Slides of road cross sections) 
 Challenges: 

o (Shows slides of severe flooding) Some roads may be impassable in 
certain periods of time. 

o Rain delays should not be considered as contractual delays. 
o Temporary structures could fail (such as bridges) 

 ROW: typically at 30 m, though maybe different around bridges, or in urban 
areas where road might need to be more narrower (constrained by topographic 
features, and this is also an issue for traffic maintenance. ) 

 Structures: 
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o Bridges: Steel (longer spans), concrete 
o Culverts. 
o Steel truss bridges - we are aware of some of the issues and we advise 

that you be selective in your choice of suppliers.  
 Drainage: Urban areas 

o Rural areas: open drains, concrete or earth lines 
o Or drainage culverts 

 Environmental compliance 
o (See slide) 
o Statement of work will govern in contradiction with AMDAL 
o Typical mitigation options: should be shown in plans or SOW 

 
 Community Interface 
 Geotechnical 

o Settlement 
o Quarries 
o Borings (database) 
o Contractor is responsible for:  

 Considering settlement period. 
 Research for quarries (contractor must identify and get the 

required permits) 
o Geotech Design zones (there isn’t one typical section along the road.) 
o Potential quarry sites (on slide) 
o CBR info should be confirmed by contractor 
o CD has geotechnical information 

 
Project Elements of Special Interest/Considerations 
Roy Ventura 
There are some things that need to be emphasized: 

 Environment: temporary measures and mitigation - Need to be taken seriously.  
Contractor will oversee measures, and USAID will oversee to make sure 
environmental standards are met.  Don’t scoff just because this is a developing 
country.  It will be a matter of record for this conference. 

 Safety: It is very important.  It is expected that contractor will provide 
certified safety manager with pertinent experience.  And then the issue is how 
is this carried out here in Aceh?  People can be trained, even if they need to be 
trained again and again 

 Quality assurance and control: part of what is termed signature project, special 
notation of quality and fineness.  Only way is by careful selection of people 
chosen for quality, supervision.  Key personnel should have ability and 
experience in training (as there will be opportunity for direct hire, and they 
should be trained).  You will be expected to meet these quality standards and 
make sure 

 Local alignment - It is fixed.  If we ask you to bid, we expect that it is final.  It 
will be the same as presented in the documents presented to you 

 ROW - Very sensitive issue in this country.  Activity is beginning and 
imminent. 

 Government of Indonesia will accept a sample package of 11 km so that they 
can demonstrate that they can obtain ROW.  We wanted to give you dates, but 
will be available before the bidding process is finished 
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 This bid is for Task Order No. 1.  There is also a Task Order No 2.  USAID is 
currently refining the alignment.  There will be two linking areas that will link 
the Japanese route, one near Meulaboh (to provide uniform traffic).  Task 
order 2 will also address issues or other things missed in Task Order 1 

 Amendment 4 - Section C there are about 20 explanations, they aren’t 
dramatic but are there for clarification 

 
 Local provinces have asked us to mention that as you are anticipating 

mobilizing materials, you should consider that you will have to follow load 
limits on the roads.  Also keep in mind the condition of the bridges, you must 
think about the logistics of getting heavy equipment into the work area. 

 Direct Labour Considerations 
o PRESENTATION ON LOCAL LABOUR WILL NOT BE MADE. 
o Contact Freddy Rousseau if you want to know how to use local labour, 

which is something that I’m sure you will consider. 
 
On-Going Priority Work 
Doug MacAskill 
Project interfaces: 

 Banda Aceh to Calang: Task Order No. 1 contractor should expect to interface 
with contractor from priority contract (WIKA) and also with multi-donor 
contractors and finally with Japanese contractor around Calang. 

 Work that is ongoing is essential maintenance work (blue areas are permanent 
construction) 

 Between Lamno and Calang - in Lamno there is talk of paving existing 
bypasses, so there will be interfaces with those areas. 

 Utilities will also require relocation, which is the responsibility of the GOI.  
However, must coordinate with the GOI to deal with those issues. 

 Priority section 1 work: 
o Four sections (see slide for details) 
o Construction: 

 Ongoing maintenance (which will be issue for Priority 
contractor 

 There will be overlap, priority contractor and task order 
contractor. 

 There are also sections unpaved that have been targeted for the 
priority. 

 Bidders account for that in their scheduling 
 Permitting 

• See slide 
• Not an exhaustive list, there are some that are 

mentioned in the AMDAL. 
 
Public Outreach and Community Relations 
Bob Dakan 

 We will be able to anticipate conflicts and help mitigate against those 
conflicts. 

 Villages need to be included in the decision-making processes 
 We will work closely with contractor for Maintenance of Traffic (MOT) 

information 
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 (Majority of information on slides) 
 
Site Visit Information 
Doug MacAskill 

 We will not sponsor site visits.  However, we will provide you information on 
how to visit the site. 

 Part of project: comprehensive list of safety/emergency information in urban 
centers. 

 Presentation of emergency information 
 
Overview of Amendment and Bid Document Materials 
Dale Gredler 
Four amendments to this package so far have already been officially posted on the 
website. 

 Amendment 1 - Mistake in J1 (Task Order No. 1) fixed price unit quantity list.  
Don’t rely on quantities.  Don’t rely on that list. (those 3 pages from j1) 

 Amendment 2 - Announcement of this meeting 
 Amendment 3 - Realized that design sheets were missing 6 sheets out of the 

package, they should have been sent out already (everyone who have  + some 
questions that were asked 

 Amendment 4 - Adjustments and clarifications to section C, 21 changes, based 
on new information that we have received. Issued last night and is on website 

 
All info on this RFP is mirrored on the USAID website.  Officially on www.fbo.gov 
website.  You can go to either website, including additional information on the project 
or other USAID projects in Aceh or Indonesia or other procurement opportunities. 
 

 On Section J6 - construction supervision manual - Unfortunately, won’t get 
out prior to the bidding, but we don’t think it will affect your bids or proposal, 
SOP is all it is, all typical and similar (Amendment 5) 

 Amendment 5 (Section J5) environmental docs, both in English and 
Indonesian and will be included on the CD.  Also in the amendment will be 
the presentation given today (all of them) and any questions and answers that 
arise today 

 On CD - we have 20 copies of this CD, there will be one copy to each firm.  
What’s on this document?  All environmental documents, geotechnical 
information, presentations, updated drawings and specifications. 

 These are controlled copies of official information, you must document that 
you have received this information with email address and phone number. 

 
Open Discussion, Q & A Session 
 
The following are the questions that were asked at the Pre-proposal conference.  
USAID/Indonesia is providing answers to these questions.  USAID/Indonesia has 
reviewed the transcript and has refined the answers to the questions that were 
provided verbally.  Please rely on these answers as opposed to what you may 
have thought you heard at the meeting.   
 
Q: Can we get a list of participants prior to departing today or can we do random 
introductions to know who is represented?   
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A: Yes, we can do introductions (see attendance list).  All present introduced 
themselves. 
 
Q: Will Parsons/IRG participate in potential/real conflict mitigation/resolution 
relating to ROW and ongoing activities and housing issues? 
A: Yes they will participate, but USAID will take the lead with the interfacing 
governments.  We will call upon Parsons to make contact but USAID will make all 
final decisions regarding the interface with government organizations. 
 
Q. A scheduling question: I think someone said that Task Order 2 must be completed 
by end of year (2006)? 
A: No.  The design of Task Order 2 is estimated to be completed ready by the end of 
the December.   
 
Q: I have a question about Task Order 1, is it a three year period?  Do you have dates 
for the completion of priority sections?  
A: The overall IQC is for a three year period.  The RFP requires the offerors to 
prepare a time line for Task Order #1.  The priority sections are being negotiated 
now and there is not schedule set for completion of the sections. 
 
Q: And the second part of my question; You said the critical areas, the priority 
sections were 1A, 1B, 2, 3, and 4.  Do we have milestone dates for completion of 
those sections? 
A: The critical areas referred to in the question are sections already in the current 
contract with an Indonesian Contractor.  It is estimated that those areas will be 
done by just beyond the first of next year.  This may be extended a month or two.  
This was presented in the schedule presented by Doug MacAskill earlier in the 
meeting. 
 
It is expected that as Task Order 2 is developed, there would be parallel activities. 
 
This is a clarification regarding the structure of the contract (this is clear is in the 
RFP)  The basic indefinite delivery indefinite quantity contract that will issued for 
this RFP will be for a three year period.  Task Order 1, which is what the 
Government is requesting a technical approach and cost proposal.  The offeror 
proposes a time frame for Task Order #1.  That’s the offerors bid – the offerors time 
and the offerors price.  Task Order 1 could be for the three years, two and a half 
years, or two years, however long offerors thinks it would take. This will be 
evaluated and scored.  The basic IQC, indefinite quantity contract and has a price 
ceiling.  It’s a IQC which allows us to issue task orders (Task Order 1, Task Order 
2 and so on) on that contract until we reach the ceiling on that overall project.  So 
as Task Order 2 comes in, the contractor might be working on Task Order 1, and 
then the contractor must bid on Task Order #2.  There’s no competition for Task 
Order #2 because the IQC has already been awarded.  All terms of the Task Orders 
are negotiable.   
 
Q: In the addendum where you removed the bill of quantity, is there any intention will 
those quantities will be reissued?  
A: No.  That Bill of Quantities was a mistake.  As per Amendment #1 it should be 
disregarded. 
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Q: What sort of survey information will be given for those quantities other than what 
is in drawings? 
A: Other than what you have in the bid package including the vertical and 
horizontal alignments and the topography are available. 
 
Q:  Could we get it in a digital format? 
A: That information is available.  This information will be sent directly to all those 
parties that have registered for this procurement.  Those not registered will not be 
sent the information unless they request the information in writing.   
 
Q: Documents indicate that the amount of work performed by the main contractor 
must equal at least 40%.  As a US company, it also indicates that personnel employed 
must be minimum of 51% of the total. 
A: The 51% minimum is for key personnel only. 
 
Q. That’s for the management on the project? 
A: That it’s for key personnel only and there is a classification for key personnel. 
 
Q. This is not for the work itself? 
A: No – only key personnel.  The RFP is clear in that it is expected that local 
workers and subcontractors (particularly Acehnese) will be utilized for this project.  
This is an evaluated criteria in the Basic IQC. 
 
Q: Question 1 is about land acquisition/ROW, as I understood that some of the 
sections / ROW issues and ownership have been resolved.  Is there going to be an 
ongoing process on part of USAID? 
A: Yes there is an ongoing process as was indicated in the presentation by Roy 
Ventura.  The Government anticipates that before the bid closes and time before the 
bid closes to give you a list of timing of when the ROW will be closed throughout 
the length of the project.   
 
Q: By the time the contractor mobilizes on site? 
A: Yes, well before mobilization.  Due to the nature of the work offerors should 
recognize that some areas don’t require ROW acquisition. 
 
Q: Second question is from our observations around the roadway where the scope is 
covered in the new contract, around stations 30 and 47 and 49 you call for work to be 
asphalt overlay, but we can’t see any sub-base, it’s more like dirt road and there may 
have been gravel road before but I specifically looked at station 47 and 49 and 31-32 
with no gravel.  
A: The person that provided the question was requested at the meeting to provide 
detailed information regarding the locations sited and ask specific questions.  This 
information was never received.  
 
Dale: “I think you being specific in your sections of the road.  I want to make sure 
we know where those sections are, but I don’t want to answer your question 
specifically if we don’t know what section you’re in.  We’ll have the engineers take 
a look at it because we don’t want to give you wrong information.” 
 



 8

Q: But since you are defining overlay, and if there is no sub-base, it conflicts with 
information that you provide to us. 
A: The person that provided the question was requested at the meeting to provide 
detailed information regarding the locations sited and ask specific questions.  This 
information was never received. 
 
Q: Is an engineer going to go back and at least look at it and put an amendment on 
some other sections in it?  It’s a long route and we may miss something in the site 
visit. 
A: The person that provided the question was requested at the meeting to provide 
detailed information regarding the locations sited and ask specific questions.  This 
information was never received. 
 
Q: We’re just passing there and quickly not looking at something, what station, or 
substation there are. 
A: There detailed engineered drawings which talk about every section you are 
going to be responsible for constructing.  There is lots of information, there is 
geotechnical information, environmental information, if you have specific 
questions about a particular section that you don’t have, about information that is 
not in the presentation please ask specific questions and we will give you a specific 
response to that question.  We can answer specifically to help you make that bid. 
 
The person that provided the question was requested at the meeting to provide 
detailed information regarding the locations sited and ask specific questions.  This 
information was never received. 
 
Q: The World Bank Representative made some comments: It was mentioned that 
we are responsible for maintaining certain sections of the road.  We might finance a 
certain portion through CRS, but we don’t have responsibility for maintenance, that is 
the responsibility of the local government and the provincial roads authority.  So the 
MDF (multi-donor fund) has no responsibility for maintenance. 
The Government wants to make it clear that this isn’t a question referring to the 
RFP; this is a clarification from representative of the World Bank.  If you have 
questions regarding what the World Bank is doing, you need to contact them 
directly.  USAID does not have specific info about the scope of the World Bank 
Program.   
 
Q. With regards to utilities. Doug, said relocation of utilities would be responsibility 
of the GOI, but in the contract it says that contractor is responsible to identify and pay 
for relocation of existing services.  Any upgrade would be an enhancement of services 
and a variation to the contract. 
A. This is clarified in Amendment No. 4 and it is says specifically that it is the 
government who will take care of existing utilities, not the contractor. 
 
Q: So we have to identify (the utilities), uncover and give them our schedule of our 
works to do that and they will perform that work? 
A: Yes.  However, this should be closely coordinated with the CMC and the 
Government.  
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Q. KM 80-89 I think there is interference with the multi-donor contract, and now I 
think Km 80-89, there is repairment to the contract.  How does this relate to the 
contract? 
A. If there are any additional questions regarding the World Bank’s involvement 
along the road corridor, their programs, their projects, those questions should be 
directed to the World Bank, because they will give you the best information and I 
want to make sure you have the best information.  
 
Q.: Given that we are responsible for ongoing maintenance and the 12 month 
warrantee period, and we’ve seen photos of devastation by overloaded trucks on 
structures there, is there proposed to be controls on entry points onto the road through 
there to try to control axel weights traveling on the road?    
A: The road has been designed in terms of base and road thickness to allow for a 
certain amount of overload because we recognize in this region that there is a 
minimal enforcement of such things.  The road has been designed to take the 
heavier loads.  The government is responsible for enforcement of load restrictions.  
 
Q: Now a question that relates to the database that Robert spoke about: with regard to 
expectation of local communities - Is there a synopsis of the key points that could be 
made available as to what those key aspirations are from the community? 
A: Yes, this is available and is available in several forms.  Info will be released not 
as an amendment to the RFP, but posted on the website as additional information 
so you can get that background information on community development. 
 
Q: We just want to know what villagers are expecting in terms of training people, are 
you drop them off, pick up new ones, carry them along   
A: There will be an interface between the general contractor and CMC (who has 
the outreach program).  As contractors prepare for mobilize the interface with the 
CMC will be critical as some exposure to villages will be required to seek 
employment opportunities from the local people will come from these villages. The 
government will facilitate the interface with the outreach program but the 
contractor will have the ultimate responsibility to work with the communities on 
construction related issues. 
 
 
Q: As I understand, the maintenance of traffic is the contractor’s responsibility. Is it 
also the responsibility of the contractors like the slide you just showed, to assess the 
loading of the trucks before they go over the bridge?  Is there a specific maintenance 
of traffic while we are doing the bridge work?  
A (Roy): The question has been before regarding the loading when a truck goes 
over, are you talking about the bailey bridges or the new structures?  
 
Response: the bailey bridges. 
 
A:(Roy): Regarding the bailey bridges: they are posted and identified in terms of 
loading and this is a local enforcement responsibility.  It is the contractor’s 
responsibility within the contractor’s construction zones to maintain the work effort 
and facility that is being built until the end of the warrantee period.  
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The other question relates to traffic control. The contractor has the responsibility 
(and this is very clearly stated in the bid package, particularly in Section C) to 
maintain traffic all the way through the project. 
 
To clarify: it is a local enforcement responsibility to make sure that the vehicles that 
are on the bridges are not overloaded and do not damage the bridge.  If it is the 
contractor’s vehicle that is bringing in material and supplies that causes damage to the 
bridge then it’s the contractor’s responsibility.  That is stated in Amendment 4 and 
that should be involved in your scheduling to get access to those areas. 
 
Q:  Please explain VAT (value added tax) 
A: Under the terms of the agreement USAID has with the Government of 
Indonesia, represented by BRR, all of our contractors, grantees or sub grantees or 
sub contractors are exempt from the VAT for non-national organizations and non-
national staff.  It will be applied but it takes some time to implement it but we are 
going through the process now with BRR and other GOI agencies.  The VAT is 
exempt final at the final transaction point.  We will try to make sure that the 
contractor will not have the financial burden placed on him.  It will be through an 
up front exemption, through reimbursement, or if needed we will look at the 
possibility of allowing taxes to be an allowable cost.  The VAT should not be applied 
to the contractor, materials and supplies.  VAT is not to be included the bid price.   
 
Q:  LDs (liquidated damages) are mentioned in the document but there is no 
definition of the amount of LDs that will be levied.  Could we have an amendment 
that clarifies this please?  
See Amendment #5 
 
Q: 10% is quite clearly mentioned for the warrantee bond for one year warrantee 
period.  Is the 10% retention that is not in addition to the warrantee bond?  
A  No. 
 
Q. So it’s just the 10%? 
A. Yes. 
 
Q: With regards to the bill of quantity, I have read the document to be a schedule of 
rates contract, so on a monthly basis we measure the work and the rates we have done 
and our evaluation is upon that basis.  By taking out the quantities, I believe that 
different contactors will have different quantities and different rates.  How will you 
evaluate that contract, given that you have anomalies between the unit rates and the 
quantities?  If everybody quoted on the exact same quantities, you would be able to 
compare apples and apples.  By having no quantities and each contractor doing his re-
measurement, you are going to have three separate bids that will be very difficult to 
evaluate.   
A: The government has prepared an independent estimate for quantities.  A 
baseline has been set to evaluate offerors.  That’s not the only thing that the 
evaluation is based on.  The first evaluation is made on technical merit and an 
understanding of the project.  And then the evaluation is made on the financial 
aspect.  
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To clarify – there is a government cost estimate with quantities that the Government 
will not going to release.  It’s the offerors responsibility to establish the quantities 
and the price and we will then base the price analysis on that offeror.  This allows 
the Government to also make an assessment of your understanding of the project.  
 
Q: I want to pursue that bill of quantity, considering the time limitation and 
complexity of the program, and a limited understanding as far as it applies that the 
Contracting Officer would try and establish fair and reasonable prices at the outset, 
and establish a level playing field, and through those reasonable estimates to give 
some indication of cost impacts that will be made and the risks that the contactors 
would be willing to accept, could you clarify this a bit more? 
A. The Government has given a range for the price of the contract, a base range for 
Task Order 1 and a ceiling price for the basic IQC.   
 
Q: If a mistake is seen, will you inform the contractor if they make it into the 
competitive range? 
A: Yes. 
 
Q: Please clarify how the Contracting Officer will establish fair and reasonable prices 
at the outset, give implications of cost impacts that will be made and the risks that the 
contractor might be willing to accept.  
A: We have given a range for the price of the contract, a base range for Task Order 
1 and a ceiling price for the basic IQC.  We have a baseline government estimate of 
the amount of quantity that should be needed to complete Task Order #1.  We will 
base our price analysis and price evaluation on the government cost estimate.  
Future task orders will be based on Task Order #1 and the price as well as any 
economic price adjustments that have been made under that, as well as what you 
are proposing and that will be how we determine reasonable prices.  
 
Q: Onto the bill of quantities, it does say in that document that we are able to add pay 
items into that document.  So, for example, the maintenance of the road which was 
discussed earlier and is not a pay item, we could add that as a monthly pay item so for 
example per km of maintenance per month as a rate, that is the intention of that 
statement? 
A: Yes, but doesn’t mean that the Government will accept such pay items.  All of the 
items that are in your bid are negotiable.   
 
Q: Regarding price adjustment.  There is the index.  The project is in Indonesia, and 
the grant comes from America.  If there is a price adjustment, do we apply Indonesian 
index or American index? 
A: Economic price adjustment clause is in this contact.  Not based on index but 
based on actual prices.  This is clearly stated in the FAR.  If it is found that actual 
prices have gone up we can use the economic price adjustment clause to adjust the 
prices for those quantities.  We would like to remind offerors that if the prices go 
down, prices can be adjusted down.  The burden is upon the contractor to establish 
the basis for which the consideration is given.  If it’s reasonable we’ll consider it 
and we will negotiate it. 
 
Q: Will there be a bid extension? 
A: Not at this point as no requests have been made. 
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(No more questions were asked) 
 
You have until the 17th of July to submit all questions in writing.  An email 
address has been created for this project so that contract specialist has 
opportunity to view directly.  The RFP will be amended as many times as needed 
to answer all your questions and get the best possible bid.  There will be no 
extensions on this deadline.  
 
Special email address: 
 
Rfp06_015@usaid.gov 
 
http://indonesia.usaid.gov is the web address for other communications.  
 
The official government point of entry is www.fbo.gov.  You should register for 
that so you get access any amendments.  There is also a place for vendors to 
register. 
 
The meeting adjourned at 12:10pm 


